



Appendix 3

North Tyneside Parking Strategy - Engagement Plan

North Tyneside Council

PROCESS	September 2011				October 2011				November 2011				December 2011					
	Week Commencing 5	12	19	26	3	10	17	24	31	7	14	21	28	5	12	19	26	
1	Cabinet Approval																	
2	Publish Document																	
3	Internal Consultation (Cabinet Members, Ward Members, Directors, including 2 Members' sessions)																	
	Public Consultation																	
4	Media (Papers etc)																	
5	Libraries																	
6	Internet (Comments Box for Public)																	
7	Tyne and Wear Partner Authorities and Nexus																	
8	Coalition of Disabled People																	
9	Emergency Services																	
10	Taxi Providers																	
11	Chambers of Trade																	
12	End of Consultation																	
13	Report on Findings at Cabinet																	Feb-12