





Success Measure	Indicator	Is it getting better?	Trend	Comment on performance
7. Key regeneration projects will be delivered, for example Wallsend town centre, Spanish City Island and the former Swan Hunter site.	Swans Infrastructure Project - redevelopment of former shipyard to create new advanced manufacturing site	<b>A</b>	Substantial progress is being achieved with implementing new roa of the main office block as a small business centre. Work is on targetic further external funding has been secured to include the reclamation	ls, utility supplies, quay edge repairs, ground strengthening and dredging of the river. Work has also commenced on the refurbishment let for completion in accordance with the funders requirements in 2015. In of a wet berth into the development site.
	Coast Infrastructure Project - high quality improvements and new facilities for residents and visitors	<u> </u>	construction work on a new cafe that will also incorporate new pub A masterplan is being prepared for improvements to Northern Pror City Dome which will start in mid 2015 and the recently completed	nenade (Whitley Bay) which will be the subject of public consultation during late 2014. This will link directly to the restoration of Spanish



