North Tyneside Health and Social Care Integration Programme – Programme Board Update

Board Older Persons Programme Board Name				Lead Lesley Young-Murphy				
Objective	Action(s)		RAG	Start Date	End Date	Current Position / HWBB Reporting		
Design and implement a new model of care for	Service sp	Service specification agreed			May 2016	Specification has been drafted and is with Northumbria Healthcare and Aka		
intermediate care	Provider(s) identified		A		July 2016	Discussions under way with NTC, Northumbria Healthcare, and Akari		
	Contracts agreed		A		Aug 2016			
	Service commencement				Oct 2016			
Implement Carepoint	Operational Manager in post				Sept 2016	On target		
	Operational procedures embedded				Sept 2016	On target		
	Patient ref	Patient referrals handled under new arrangements			Oct 2016	On target		
	Accommodation plan agreed		G		Sept 2016	Location has now been identified on the NTGH site		
	Colocation on one site				Dec 2016	Co-location will be implemented once social workers not transferring to Carepoint re-locate to Whitley Bay Customer Service Centre		
	Communications plan for referrers				Dec 2016	On target		
Title and Purpose of Activity		Target Group	Details of Activity				Currei	

Date of Update	10/8/2016]
Issues for B		
ent Outcome of	<u> </u>	