

North Tyneside Health and Social Care Integration Programme – Programme Board Update

Board Name	SEND/ Whole Life Disability Strategic Board		Lead	Scott Woodhouse, Strategic Commissioning Manager		Date of Update	18 October 2016
Objective	Action(s)	RAG	Start Date	End Date	Current Position / HWBB Reporting	Issues for Board Discussion	
Integrated Assessment Board:	Development of a Person Centred Planning approach based on the needs of the individual.	A	Oct 16	Mar 17	Scope of work identified, to include allocated key worker, core assessment template which includes outcomes and then a process to monitor and review against outcomes.		
	The Local Offer from health colleagues in relation to 0 to 3 year old children with complex health needs	A	Oct 16	Mar 17	Initial group identified, work to commence to scope the work to be completed, identify gaps and update the local offer webpages.		
	Education to Employment Pathways	A	Oct 16	Mar 17	Scope of work identified and good practice information shared with senior managers. Strategy and action plan to be developed and feed into transition process.		
Value for money and Joint Commissioning Group:	Develop a Joint Commissioning Strategy - SEND / WLD.	A	Apr 16	Mar 17	Work commenced to develop strategy and engage with wider audience to ensure it is fit for purpose and defines strategic commissioning intentions across health, education and care.		
	Develop a sufficiency strategy / statement for SEND / WLD.	A	Apr 16	Dec 16	A first draft of key issues emerging from the data analysis was discussed at the SEND Working Group in September. Work is continuing to develop the analysis with a view to completing the sufficiency statement in December.		
	Develop personalisation for education health and care.	A	Apr 16	Mar 17	Personal budgets / direct payments being extended for school holiday play schemes – next is Easter 2017.		
	Ensure a robust data set is available to inform pathways and planning.	A	Apr 16	Dec 16	Needs analysis is currently being developed. Performance scorecard also being developed.		
	The Local Offer for Education, Health and Care is in place, embedded and refreshed.	A	Apr 16	Dec 16	Local Offer Group continuing to review the site with the Web Team. Planned shift to new Web Platform by the end of October, which will allow greater functionality, search engine and feedback collection and easier access from handheld devices.		
	Develop housing options / opportunities for people with a disability	A	Apr 16	Dec 16	Action plan in place to understand housing needs for people with a Learning Disability. Gathering views of clients through the enablement team to understand housing needs and demand and then working with housing providers to ensure the right housing is in place.		
SEND Impact Group, standards, performance and outcomes:	Complete self assessment against SEND standards	G	Jun 16	Oct 16	Self assessment complete, initial storyboards in place, further work to review and update as other work completed.		
	SEND strategy reviewed and updated with links to needs analysis, commissioning intentions, action plan developed	A	Sep 16	Dec 16	First draft completed, engagement / consultation commenced.		
	Ensure effective response to OFSTED SEND inspection visit	G	Jun 16	Dec 16	Membership of group identified, communication plan being developed.		

North Tyneside Health and Social Care Integration Programme – Programme Board Update

Planned and Completed Engagement Activity			
Title and Purpose of Activity	Target Group	Details of Activity	Current Outcome of Activity
Integrated Assessment Board: Initial Questionnaire on Whole Life Disability	LD Care Forum and its members All Together Better	Initial group exercise completed by the Integrated Assessment Board on what is good and what could be better now and developing an understanding of what Whole Life Disability means to individuals.	No current feedback