North Tyneside Health and Social Care Integration Programme – Programme Board Update

Board Older Persons Programme Board Name				Lead	Lead Lesley Young-Murphy			[
Objective		Action(s)		RAG	Start Date	End Date	Current Position / HWBB Reporting		
Design and implement a new model of care for	Service sp	Service specification agreed				May 2016	Specification has been drafted and is being discussed with Northumbria Healthcare and Akari		
intermediate care	Provider(s	Provider(s) identified				July 2016	Discussions under way with NTC, N Healthcare, and Akari	lorthumbria	
	Contracts	Contracts agreed				Aug 2016			
	Service commencement					Dec 2016	Phased start throughout December / January		
Implement Carepoint	Operational Manager in post				Sept 2016	Complete			
	Operation	Operational procedures embedded				Sept 2016	Continued to be refined		
	Patient ref	Patient referrals handled under new arrangements				Oct 2016	Facilitated discharge element		
	Accommo	Accommodation plan agreed				Sept 2016	Location has now been identified on the NTGH site		
	Colocation on one site					Dec 2016	Co-location will be implemented once social workers not transferring to Carepoint re-locate to Whitley Bay Customer Service Centre		
	Communications plan for referrers					Dec 2016	Initial communication commenced		
Title and Purpose of Activity		Target Group	Details of Activity			tivity		Curre	
North Tyneside Council of Practices – locality groups.		GPs	Deliver update on new intermediate care service			completed			
Intermediate Care Assurance Group		All key stakeholders	Progress reports and monitoring.			Mobilisation plan completed			
Elderly Medicine		Geriatricians, discharge nurses	Pathway design, develop referral criteria, develop communication plans			Completed.			
Older Peoples My Care My Way		Patient Forums and public engagement	Actions above in response to outcomes of the My Care My Way work.			On-going communication with			

Date of Update	February 2017]
Issues for B		
ent Outcome of	Activity	
th patient forum		
th patient forum.		